Maggie Brooks
County Executive

City of Rochester

Communication Conduit Replacement Project

Monroe County Department of Transportation

Ongoing Construction Update - December 27, 2010

Contractor shut down for Winter. Possible construction on Exchange Blvd in grass areas if weather permits.

Daily lane closures and daily sidewalk/driveway closures for conduit installation.

Contact: Rob Kozarits ()

Scheduled start date: 09/27/2010
Scheduled end date: 05/01/2011
Percent complete: 20 %

Greece

Mill Road Phase II: Larkin Creek to Manitou Road
Mill Road Improvements Project Phase Il

Project is on winter shutdown. Work to resume in late winter/early spring.

Two way traffic will be maintained around work areas with flaggers.

Reconstruction

Contact: Hank Herdzik (585-753-7729)

Scheduled start date: 09/13/2010
Scheduled end date: 08/13/2012
Percent complete: 20 %

Henrietta

Calkins Road
Obtaining utility locations under Calkins Rd

Drainage Improvements

Contact: Jim Gagnier (585-753-7732)

Scheduled start date: 08/14/2010
Scheduled end date: 11/19/2010
Percent complete: 5%

Perinton

Jefferson Avenue: Ayrault Road to NYS Rt 31F
Jefferson Avenue

Road construction to begin in March 2011

Alternating traffic during daytime hours for RGE gas relocation

Reconstruct and replace culvert SIN 13-040-067

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Webster

Jackson Road: State Road to Rte 404
Jackson Road

construct new paved shoulders fall 2010

Build new shoulders and resurface

Contact: (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %
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